
ID WBS Task Name Start Finish
1 MPO 1 Letters of Intent Due to MPOs 10/20/2000 12/10/2000

2 MPO 2 ITS / CMS Consistency Review - MPO  & UDOT Projects 11/1/2000 11/30/2000

3 MPO 3 Concept Reports Due to MPO 1/10/2001 2/15/2001

4 MPO 4 UDOT Shares Financial Data w/ MPOs 2/15/2001 3/31/2001

5 MPO 5 Evaluate Concept Reports 2/15/2001 3/31/2001

6 MPO 6 MPO Staff Recommendations 3/1/2001 3/31/2001

7 MPO 7 MPO Field Reviews of Projects 3/1/2001 3/31/2001

8 MPO 8 UTA Funding Levels 3/15/2001 4/15/2001

9 MPO 9 UTA Project Recommendations 4/1/2001 4/30/2001

10 MPO 10 MPO Board Approval of Urban STP & CMAQ Projects 4/1/2001 4/30/2001

11 MPO 11 Compile Draft MPO Tip's 4/1/2001 4/30/2001

12 MPO 12 Draft Conformity Determinations to FTA, FHWA, UDOT & DAQ 5/1/2001 5/31/2001

13 MPO 13 Draft TIP Approval for Public Comment 6/1/2001 6/1/2001

14 MPO 14 MPO Final Draft Conformity to FHWA/FTA, DAQ, and UDOT 6/1/2001 6/1/2001

15 MPO 15 TIP Public Comment Period 6/1/2001 7/31/2001

16 MPO 16 Compile Public Comments 7/16/2001 7/31/2001

17 MPO 17 MPO Final TIP and Conformity to FTA/FHWA 8/1/2001 8/7/2001

18 MPO 18 FTA/FHWA Conformity Determinations 8/15/2001 8/15/2001

19 MPO 19 MPO Policy Board Approval 8/30/2001 8/30/2001

20 MPO 20 Final TIP on Web 10/15/2001 10/15/2001

21 MPO 21 Final Printed TIP & Distribution 11/1/2001 11/1/2001

22 UDOT 1 UDOT Public Meetings with MPO Areas 8/1/2000 10/15/2000

23 UDOT 2 UDOT Public Meetings Rural Areas 8/1/2000 10/15/2000

24 UODT 3 STIP Input Regions & HQ 9/1/2000 1/31/2001

25 UDOT 4 Compile Public Comments 10/16/2000 10/31/2000

26 UDOT 5 ITS Consistency Review Non MPO Area 11/1/2000 11/30/2000

27 UDOT 6 Region Workshops 1/1/2001 1/30/2001

28 UDOT 7 Public Lands Highway Projects Meeting 2/1/2001 3/31/2001

29 UDOT 8 Fiscal Analysis 2/1/2001 2/28/2001

30 UDOT 9 Compile Legislative Comments 2/15/2001 2/28/2001

31 UDOT 10 Local Government Annual Visits 2/15/2001 3/31/2001

32 UDOT 11 Staff Recommendations 3/1/2001 3/31/2001

33 UDOT 12 Enhancement Committee Projects 3/1/2001 3/1/2001

34 UDOT 13 Recommended Projects to UDOT Leadership 3/15/2001 3/31/2001

35 UDOT 14 Other Projects (Safety, Rail, Bridge, Maintenance, Preservation 4/1/2001 4/1/2001

36 UDOT 15 Public Transit 5310 & 5311 Projects 4/1/2001 4/15/2001

37 UDOT 16 Joint Highway Committee TIP projects 4/1/2001 4/30/2001

38 UDOT 17 Commission Workshop 4/16/2001 4/16/2001

39 UDOT 18 MPO & UDOT Exchange Recommended Projects 5/1/2001 5/1/2001

40 UDOT 19 Prepare Draft STIP 6/1/2001 6/1/2001

41 UDOT 20 Advertise Draft STIP 6/15/2001 6/15/2001

42 UDOT 21 Public Comment Period 6/18/2001 7/31/2001

43 UDOT 22 Compile Public Comments 7/16/2001 7/31/2001

44 UDOT 23 Final UDOT & MPO Project Changes 8/1/2001 8/1/2001

45 UDOT 24 Rec. Trails & Scenic Byways Projects 8/15/2001 8/15/2001

46 UDOT 25 Commission Approval (After MPOs Policy Board Adoptions) 8/30/2001 8/30/2001

47 UDOT 26 Draft STIP to FHWA/FTA 8/30/2001 8/30/2001

48 UDOT 27 FTA/FHWA Review 9/1/2001 9/30/2001

49 UDOT 28 FTA/FHWA Approval 10/1/2001 10/1/2001

50 UDOT 29 UDOT Gives Notice to MPOs of FTA/FHWA STIP Approval 10/1/2001 10/5/2001

51 UDOT 30 UDOT & MPOs Finalize Changes to Projects 10/15/2001 10/15/2001

52 UDOT 31 Final STIP on Web (electronic version) 10/15/2001 10/15/2001

53 UDOT 32 Final Printed STIP & Distribution 12/1/2001 12/1/2001

54 UDOT 33 Prepare Legislative STIP & Distribute 1/15/2002 2/28/2002
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